
Grid Status W/Pan sdmsD°CID 

Start 8-11 -08 REV. 01 -26-09 
Grid# Pan OP UXO PC OA 

1. G4D Par. 8-11-08 8-25-08 8-25-08 8-25-08 

2. F4C Par. 8-11-08 8-19-08 8-19-08 8-19-08 

3. F3D 8-12-08 8-20-08 8-20-08 8-20-08 

4. F4A 8-11-08 8-18-08 8-18-08 8-18-08 

5. F3C 8-12-08 8-21-08 8-21-08 8-21-08 

6. F4B 8-12-08 8-20-08 8-20-08 8-20-08 

7. G3D 8-13-08 8-25-08 8-25-08 8-25-08 

8. G4A 8-13-08 8-25-08 8-25-08 8-25-08 

9. G4B 8-13-08 8-28-08 8-28-08 8-28-08 

10. F3B 8-22-08 9-12-08 9-23-08 9-23-08 

11. G3A 8-27-08 9-11-08 9-12-08 9-12-08 

12. G3B 8-27-08 9-11-08 9-12-08 9-12-08 

13. G3C 8-13-08 8-20-08 8-20-08 8-20-08 

14. H3A 8-27-08 9-22-08 9-23-08 9-23-08 

15. H3B 8-21-08 9-10-08 9-12-08 9-12-08 

16. H3C 8-20-08 9-08-08 9-08-08 9-08-08 

17. H3D 8-14-08 8-22-08 8-25-08 8-25-08 

18. H4A 8-14-08 8-28-08 8-29-08 8-29-08 

19. H4B 8-20-08 8-29-08 9-08-08 9-08-08 

20. D4B Par 8-19-08 8-20-08 8-20-08 

21. E2A Par. No Pan 9-19-08 9-19-08 9-19-08 

22. E2C Par. 8-21-08 9-19-08 9-19-08 9-25-08 

23. E2D Par, 8-21-08 9-19-08 9-19-08 9-25-08 

24. E3A Par. 8-21-08 8-27-08 8-28-08 9-24-08 

25. E3B Par. 8-22-08 9-19-08 9-19-08 9-19-08 

26. E3D Par. 8-21-08 8-27-08 8-28-08 8-28-08 

27. F2D Par. 8-22-08 9-24-08 9-24-08 9-24-08 

28. F3A Par. 8-22-08 9-23-08 9-24-08 9-24-08 

29. H2C 8-27-08 9-16-08 9-16-08 9-17-08 

30. H2D 8-27-08 9-16-08 9-16-08 9-17-08 

31. I2C 8-29-08 9-17-08 9-17-08 9-17-08 

32. I2D 8-28-08 9-17-08 9-17-08 9-17-08 



Grid Status W/Pan 
Start 8-11-08 

Grid# Pan OP UXO QC OA 
33. I3A 9-03-08 09-29-08 09-30-08 09-30-08 

34. I3B 9-03-08 10-03-08 10-06-08 10-06-08 

35. I3C 9-12-08 01-26-09 01-26-09 01-26-09 

36. I3D 9-16-08 11-12-08 11-12-08 11-12-08 

37. 14 A 9-16-08 11-12-08 11-12-08 11-12-08 

38. I4B 

39. J2A 8-29-08 10-20-08 10-22-08 10-22-08 

40. J2B 8-29-08 10-16-08 10-20-20 10-20-08 

41. J2C 9-02-08 09-18-08 09-19-08 09-19-08 

42. J2D 9-02-08 09-18-08 09-18-08 09-18-08 

43. J3A 9-03-08 10-Q1-08 10-03-08 10-03-08 

44. J3B 9-03-08 09-30-08 10-01-08 10-01-08 

45. J3C 9-12-08 01-26-09 01-26-09 

46. J3D 9-12-08 01-26-09 02-02-09 02-02-09 

47. J4A 

48. J4B 02-02-09 02-05-09 02-05-09 

Completion Date 
2/00/09 



GES Grids 
To Complete rev.ii-12-08 

Grid# Excavate UXO OC OA 

1. K2A GES 06-16-08 10-06-08 10-17-08 10-17-08~ 

2. K2B GES 07-01-08 10-14-08 10-16-08 10-16-08 
3. K2C PIT GES 04-28-08 - 09-04&05-08 

4. K2D GES 07-02-08 11-03-08 11-04-08 11-04-08 

5. K3A GES 06-30-08 07-16-08 07-16-08 07-16-08 

6. K3B GES 06-30-08 10-30-08 11-03-08 11-03-08 

7. LIB GES 05-27-08 11-05-08 11-05-08 11-05-08 

8. L1C GES 07-02-08 11-05-08 11-05-08 11-05-08 

9. L2A GES 06-104)8 10-24-08 10-29-08 10-29-08 

10. L2B GES 05-28-08 11-04-08 11-06-08 11-06-08 

11. L2D GES 06-05-08 10-29-08 10-30-08 10-30-08 

12. L3A GES 06-17-08 10-30-08 11-03-08 11-03-08 

13. L3B GES 05-29-08 11-06-08 11-06-08 11-06-08 

14. L3C GES 10-18-07 11-07-08 11-12-08 1M2-08 

15. L3D GES 10-12-07 11-07-08 11-12-08 11-12-08 




